
FDP Form 6 - Trust Fund Utilization

Province, City or Municipality : TANAUAN CITY

% of 

Completion
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Incurred to Date

Establishment/construction of  "AAA" Slaughterhouse Brgy. Sambat 142,300,000.00 23-Feb-15 Oct 2017 96.11% 99,644,147.16   delayed implementation due 
to the delay of fund releases 

Tanauan City Dairy Enterprises Brgy. Tinurik 14,989,840.52     Feb 2018 Dec 2019 23% 3,495,900.00      non compliance of contractor

Tanauan City College-Free Technical Vocational Education & Training Brgy. Trapiche I 1,830,545.00      Nov 2018 on-going 71% 1,300,526.25      

Tanauan City College-Free Higher Education Brgy. Trapiche I 34,437,000.00    Feb 2019 on-going 10% 3,615,106.72      

Tanauan City College-Senior High School Brgy. Trapiche I 4,067,857.40      Oct 2016 on-going 34% 1,393,812.68      

Proposed Devt of Ecological Pocket Park at Tanauan City Sports Complex Brgy. Darasa 9,035,581.00      Nov.14, 2019 Feb. 11, 2020 100% 3,159,949.06      

Proposed Devt of Ecological Pocket Park at Tanauan City Sports Complex Phase II Brgy. Darasa 15,530,611.00    Jan. 2021 Sept. 2021 85% 6,134,573.00      
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